
Municipal Building-Virtually 

 Park Ridge, NJ  

MAYOR AND COUNCIL MEETING 

WORK SESSION 

 September 8, 2020 

       8:05P.M. 

Present:  Councilmembers Capilli, Epstein, Farinaro, Ferguson, Metzdorf, Mintz and 

Mayor Misciagna 

Absent:  

Also Present:   Julie Falkenstern, BA 

Lori Woods, Deputy Borough Clerk 

Anthony Bocchi, Borough Attorney 

Scott Reynolds, Affordable Housing Attorney 

Magdalena Giandomenico, Borough Clerk 

Dan Lee, Borough Engineer  

Mayor Misciagna read the compliance statement earlier as required by the Open Public 

Meeting Act, P.L. 1975, and Chapter 231. 

I. Engineers Report: Dated June 9, 2020

1. CAPITAL IMPROVEMENTS

a. PARK RIDGE COMMUNITY CENTER

NEA attended a kickoff meeting for the project with Borough Officials and the project

architect. We are coordinating the survey and geotechnical services as well as electrical layout 

for the design of the site. 

b. 2019 ROADWAY IMPROVEMENT PROJECT The project consists of NJDOT,

CDBG and Municipally funded roads separated into two separate projects. CDBG/Municipally 

Funded roads and NJDOT funded roads. 

 CDBG & Municipally Funded Roads: Project is complete and final payment is on the 

agenda. The CDBG reimbursement request deadline was relaxed from the original date of April 

15, 2020 due to the current state of emergency. NEA submitted the reimbursement request on 

May 18, 2020. Comments were issued by the County on June 3, 2020. Revised documents were 

submitted on June 22, 2020. Reimbursement is pending review by Bergen County CDBG.  

NJDOT Funded Roads: The NJDOT funded roads includes Mill Road from Mallon Court 

to Pascack Road and has been approved by the NJDOT for construction. 4 Clean-up Inc. The 

project is complete. The Closeout Change Order and Final Payment request are on the agenda for 

authorization.  

c. 2020 ROADWAY IMPROVEMENT PROJECT – The plans, specifications and

cost estimate are preliminarily complete and under review for NJDOT submission. We anticipate 

going out to bid in mid to late October. 
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 d. PSEG GAS MAIN WORK – PSEG completed the initial phase of work in the 

northeast section of the Borough on May 22, 2020. The Borough selected three (3) roads 

approximately 1,700 feet long for the 2020 Roadway Improvement Project that coincide with 

PSEG work. PSEG indicated they will request a new pre-con meeting ahead of their return to the 

Borough. PSEG originally indicated they anticipated the next phase to begin this summer with 

paving in late summer/early fall; however, as of the preparation of this report, PSEG has not 

contacted our office for another pre-con meeting. We transmitted the cover sheet for the 2020 

Roadway Improvement Project to PSEG for coordination of the PSEG paving work so that we 

can secure appropriate credits for the roads that coincide with PSEG work that Park Ridge will 

pave.  

e. INTER-MUNICIPAL TRAIL – Restart of the project is temporarily on hold as 

SUEZ coordinates all final approvals with the NJDEP. 

 f. MEMORIAL FIELD – TURF REPLACEMENT / REPAIR – The turf field is 

substantially complete. G-max testing was performed and passed on July 8, 2020. A list of 

punchlist items was provided to the contractor to complete the project. We are working with the 

Borough Attorney to submit a conservation restriction required for the Riparian Area restoration. 

A progress payment is on the agenda for authorization. The Contractor still has punchlist items 

remaining.  

g. PARK AVENUE – COUNTY CO-OP PAVING/ADA IMPROVEMENTS FROM 

KINDERKAMACK TO PROSPECT – We received the payment request from the contractor and 

we are preparing the payment request.  

h. PARK AVENUE BRIDGE REPAIR (EAST OF BOROUGH HALL) – 

Engineering plans and specifications are complete. We will be coordinating with the Borough 

Clerk on an advertisement date for the project bid. i. ELECTRIC LAKE DREDGING – 

Wetlands and flood hazard area investigation and field survey work are complete. Final survey is 

complete. An NJDEP Pre-Application meeting to confirm the extent of required permitting will 

be scheduled. We respectfully request copies of title information for the Lake Parcel, identified 

on the tax maps as Block 1402, Lot 1 for purposes of permitting. NEA researched and provided 

preliminary options for interim cleanup alternatives for lakeshore debris and minimal lake 

dredging. 

 

2. GENERAL ENGINEERING 

 

 a. 17 PINE DRIVE UNPERMITTED SOIL MOVEMENT – NEA met with the 

Borough Construction Official on the site on August 25, 2020 to review the conditions of the site 

and the submitted Soil Moving Permit with the property owner and their contractor. NEA 

subsequently issued a recommendation of approval for the permit to the Borough Construction 

Official. The property owner was notified to inform the Borough and our office of the anticipated 

construction schedule. 

 b. MILL POND – NJDEP DAM SAFETY ANALYSIS – The Emergency Action Plan 

and Operation and Maintenance Manual language have been updated. Final copies of the 

Emergency Action Plan and Operation and Maintenance Manual based on the minimal 

comments from the NJDEP will be submitted. The inundation mapping remains to be completed. 

The NJDEP has indicated via phone conversations that once the inundation mapping is approved, 

they will require fully updated inundation mapping with new hydraulic studies. 

 



 



 

 

 

II. CFO Report: Borough CFO Ayer provided an update about the standing of the 

Borough finances and the audit. We have no material findings. Mayor Misciagna 

thanked Durene for all her work on the Borough Budget and finances and thanked her 

for cleaning it up. He spoke about how she has been an asset to the Borough and 

appreciated all of her diligent work.   

 

III. September 11th Ceremony: Councilman Metzdorf spoke about the in person social 

distancing 9-11 ceremony this upcoming Friday. 

 

  

Open Work Session adjourned at 8:10pm  

On a motion made by Councilman Metzdorf and Seconded by Councilman President Mintz to 

confirm. Motion carried unanimously. 

 

Respectfully submitted, 

 

 
Magdalena Giandomenico 


